NuMI SUMMER '04 SHUTDOWN
(Rich Ford Schedule)

Jul 4, '04 Jul 11, '04 Jul 18, '04 Jul 25, '04 Aug 1, '04 Aug 8, '04 Aug 15, '04

ID |Task Name Dur Start Finish 74 711 7/18 7/25 8/1 8/8 8/15
2 Re-locate MI Instrumentation from NuMI Kicker 5 days 7/5/04 7/9/04

Region (MI602)
11 | Blead vacuum from 608 region and remove spool 1 day 7/5/04 7/5/04

pieces
25 | Fabrication of 500MCM jumpers, term. & connect 5 days 715104 7/9/04 E—|

B2's T
26 | Pull Remaining Cables (Instr., TLM, vacuum, 5 days 7/5/04 7/9/04 E—|

LCW, etc.) L
12 |Install Lambertsons, C-Magnet Stands 2days  7/6/04  7/7/04 Ell
13 | Install Lambertsons, C-Magnet (V100) 4 days 7/8/04  7/13/04
35 |Install GN2, He, ArCO2, and compressed air lines 10 days 7/8/04  7/21/04 | 1

from MI to carrier pipe I
3 |Install Kicker Magnet Stands 1day 7/12/04 7/12/04 ‘j_
20 Install Instrumentation Stands in Ml 5days 7/12/04 7/16/04 1

I
21 Install Instrumentation Stands in NuMI Stub 5days 7/12/04 7/16/04 1
I

29 |Install Trim Magnet Stands 4 days 7/12/04  7/15/04 I_
4 Install Kicker Magnets 5days 7/13/04 7/19/04 | I_
14 | Align Lambertsons and C-magnet 1day 7/14/04  7/14/04 E’l
15 | Termination, jumpers and connections of Cables 3days 7/15/04 7/19/04 | I_

for Lambertsons, C-magnets
30 |Install Trim Magnets 3days 7/16/04  7/20/04 | I_
22 | Install Instrumentation (BPM's, Multiwires. current 10 days 7/19/04  7/30/04

xformers, and loss monitors)
5 Rough Align Kicker Magnets 1day 7/20/04 7/20/04 Ej_
16 | Polarity Check the Lambertsons and C-magnets 1day 7/20/04 7/20/04 E'_
6 | Connect cables to Kickers 1day 7/21/04 7/21/04 Ej_
17 | Install vacuum components (& cable) and Lamb. 3days 7/21/04 7/23/04 | |_

bakeout system
31 Field direction checks (all magnets) 1day 7/21/04 7/21/04 ﬁ
7 Terminate and connect Kicker Cables 1day 7/22/04 7/22/04 Ej_l
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NuMI SUMMER '04 SHUTDOWN
(Rich Ford Schedule)

Jul 4, '04 Jul 11, '04 Jul 18, '04 Jul 25, '04 Aug 1, '04 Aug 8, '04 Aug 15, '04

ID |Task Name Dur Start Finish 7/4 711 7/18 7/25 8/1 8/8 8/15

32 | Rough Align Trim Magnets 2days 7/22/04 7/23/04 |

39 | Finish commissioning LCW System 11 days 7/22/04 8/5/04 |

8 Connect Kicker vacuum 1day 7/23/04 7/23/04 Ej

23 | Rough align Instrumentation 7 days 7/23/04 8/2/04 | I

9 | Polarity check of Kicker Magnet 1day 7/26/04 7/26/04 ‘j

18 | Lambertson Bakeout 4days 7/26/04 7/29/04 B

WL
34 | Install vacuum components 10 days 7/26/04 8/6/04 I
27 | Termination of Cables (Instrumentation, vacuum, 3 days 8/9/04  8/11/04
LCW, etc.)

36 | Pump down and Commission Vacuum System 3 days 8/9/04  8/11/04 |

38 | Subsystem checkout 5days 8/12/04 8/18/04

40 | Final alignment of magnets and Instrumentation 5days 8/12/04 8/18/04 |

MI through NuMI stub
41 |Beamline Testing 5days 8/12/04 8/18/04
42 | Ready for commissioning with beam 1day 8/19/04 8/19/04 ‘ 8/19
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